

The Files: Contract 920, T. O. 1

31 July 1962

25X1A9a

AR-6 Receive Terminal Conversion to Receive RS-16 and AT-10  
Type Transmissions with [REDACTED]

25X1A5a1

1. Project Description:

The AR-6 Receive Terminal is a high speed, QFM, base receiving system. It is to be modified to receive RS-16 and AT-10 type transmissions.

2. Contractual Information:

- a. Initial Cost: \$44,899.00
- b. Initiation Date: 29 June 1962
- c. Completion Date: 31 January 1963
- d. Deliverable Items: One modified AR-6 Receive Cabinet  
Two Modification Kits for Receive Cabinets  
One Modification Kit for Data Cabinet

3. Date of Meeting: 26 July 1962

4. Place of Meeting: [REDACTED]

25X1A

5. Persons Attending:

Agency

Non-Agency

Mr. [REDACTED]

Mr. [REDACTED]

25X1A9a

25X1A5a1

6. Contractor's Performance:

- a. On Schedule and expected to remain so: Yes
- b. Within Obligated Funds and expected to remain so: Yes
- c. Satisfactory Technical Progress: Yes

7. Project Status:

The AR-6 receive cabinet was received by the contractor on 25 July 1962 and the work to convert it began. A cost estimate and technical proposal have also been requested from the contractor for the work necessary to connect the AR-6 and the AR-4B units together so that the high speed tape punch in the AR-4B can be used by both units. If this appears feasible then this work will

SUBJECT: Trip Report - AT-6 Receive Terminal Conversion to Receive RS-16  
and AT-10 Type Transmissions with [REDACTED]  
[REDACTED]

25X1A5a1

25X1A

be performed in the field by the contractor along with the modifications to the two other receive cabinets and the data cabinet.

[REDACTED]  
25X1A9a

Distribution:

R+D Subject File  
Inspection Branch/OL/PD  
R+D Lab  
OC T  
Monthly (2)  
EP Chrono

OC-E/R+D-EP:WWD:mlf (7 August 1962)